



Woodburn Interchange

A Jobs and Transportation Act Project

General Project Phases

(Schedule subject to change)

- Year 1 (2013)**
 - Utility relocation
 - Widening the bridge and temporary freeway ramps
 - Construction of transit facility and Evergreen Rd. extension
 - Sewer line extension between Broughton Rd. and Settlemier Ave.
- Year 2 (2014)**
 - Sound wall construction
 - Construction on the north side of OR 214/219
- Year 3 (2015)**
 - Sound wall construction continues
 - Construction on the middle and south side of OR 214/219
- Year 4 (2016)**
 - Permanent signals, striping, and paving (if not complete in 2015)

